

Communication

Date	4 July 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1.	Team Standup	Daily	N/A — solo project	Juveriyah	Personal daily progress check-in and planning for the day's tasks
2.	Progress Update	Daily	GitHub commit history	Juveriyah	Track and document completed work as it happened
3.	Issue / Bug Discussion	As Needed	Documented directly in Folder 5 and Folder 7's Sample Project Documentation	Juveriyah	Record and resolve technical issues as they arose (e.g. Wikipedia API authentication, GPT-2 repetition loops)
4.	Stakeholder Review	Once, at submission	GitHub repo + SkillWallet platform	Juveriyah	Final review of the complete submission
5.	Final Demo Rehearsal	Once	Local walkthrough of the Streamlit app	Juveriyah	Verify the full user journey works before final submission
6.	Team Coordination Attempt	Once, early in the project	Email / platform messaging	Juveriyah	Attempted to contact team, no response was received

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1.	Team members assigned to the project did not respond to any communication attempts	Took ownership of the full project scope solo and executed it within the submission deadline
2.	No formal team stand-ups were possible without an active team	Used GitHub commit history and the Folder 1-8 documentation as the record of progress instead
3.	Real bugs (Wikipedia API authentication failure, GPT-2 repetition loops) surfaced only through manual testing, with no team code review available	Caught through direct, deliberate testing rather than peer review; both fixes are documented in Folder 7's Sample Project Documentation