

Project Demo Planning

Date	5 July 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Project Demo Planning:

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1.	Introduction	Brief problem statement and motivation	1	Juveriyah
2.	Architecture Overview	Walkthrough of the four-layer architecture and the fact-grounding design decision	2	Juveriyah
3.	Live Generation Demo	Enter event/bio/interests, generate starters, show themes + facts + starters	3	Juveriyah
4.	Feedback + History Demo	Give thumbs up/down, show history and feedback history views	2	Juveriyah
5.	Quick Fact-Check Demo	Standalone topic lookup	1	Juveriyah
6.	Q&A / Known Limitations	Briefly note GPT-2 quality and response-time limitations	1	Juveriyah

Demo Flow Summary

Step	Activity	Notes
1	Introduction & Problem Statement	Cover the networking-anxiety problem and why manual prep falls short
2	Solution Overview	Explain the four-layer architecture and the fact-grounding-before-generation decision
3	Live Feature Demonstration	Full walkthrough: generate → feedback → history → quick fact-check
4	Q&A Session	Be ready to explain GPT-2 Small's limitations and why facts are retrieved before generation, not after