

Initial Project Planning Template

Date	3 July 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story/ Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint 1	Model Selection and Architecture	USN-1	Set up the Python 3.11+ virtual environment and install all required libraries (Streamlit, FastAPI, Transformers, wikipedia-api, pytest, httpx) so the project has a working foundation	2	High	Juveriyah Rafiquee	3 July 2026	3 July 2026
Sprint 1		USN-2	Select DistilBERT (zero-shot classification) and GPT-2 Small (text-generation) so the AI components are architecturally defined	2	High	Juveriyah Rafiquee	3 July 2026	3 July 2026
Sprint 2	Core Functionalities Development	USN-3	Submit an event description and have the system extract relevant themes using DistilBERT zero-shot classification	3	High	Juveriyah Rafiquee	3 July 2026	3 July 2026
Sprint 2		USN-4	Have the system retrieve a verified fact from Wikipedia for each extracted theme before a starter is generated	3	High	Juveriyah Rafiquee	3 July 2026	3 July 2026
Sprint 3	Core Functionalities Development	USN-5	Have the system generate a fact-grounded conversation starter using GPT-2, using themes + facts + my bio as context	3	High	Juveriyah Rafiquee	3 July 2026	3 July 2026

Sprint 3	Main Application Logic	USN-6	Have each generated session (bio, event, themes, facts, starters) automatically logged to history.json	2	Medium	Juveriyah Rafiquee	3 July 2026	3 July 2026
Sprint 3		USN-7	Use a standalone fact-check search independent of starter generation	2	Medium	Juveriyah Rafiquee	3 July 2026	3 July 2026
Sprint 4	Frontend UI Using Streamlit	USN-8	Enter my bio and event description through a simple web form	2	High	Juveriyah Rafiquee	3 July 2026	3 July 2026
Sprint 4		USN-9	Click "Generate Starters" and view the generated starters alongside their supporting facts	2	High	Juveriyah Rafiquee	3 July 2026	3 July 2026
Sprint 4		USN-10	Give thumbs up/down feedback on each generated starter	1	Medium	Juveriyah Rafiquee	3 July 2026	3 July 2026
Sprint 4		USN-11	View my past sessions and feedback in a History page	2	Medium	Juveriyah Rafiquee	3 July 2026	3 July 2026
Sprint 5	Testing and Local Deployment	USN-12	Run pytest unit tests covering event_analyzer.py, fact_checker.py, and topic_generator.py to verify each module works correctly	2	High	Juveriyah Rafiquee	4 July 2026	4 July 2026
Sprint 5		USN-13	Test API endpoints using FastAPI's Swagger UI and httpx to confirm correct request/response behavior	1	Medium	Juveriyah Rafiquee	4 July 2026	4 July 2026
Sprint 5		USN-14	Deploy and run the full application locally (FastAPI + Streamlit) for demonstration	1	High	Juveriyah Rafiquee	4 July 2026	4 July 2026